
Oversight Committee (OSC) 
Thursday October 28, 2021 
Impact Alamance (& Zoom) 
2 PM 
Present: Commissioner John Paisley (Alamance County), Commissioner Steve Carter (Alamance 
County), Allison Gantt  (ABSS), Patsy  Simpson  (ABSS), Dr. Todd Thorpe  (ABSS),  Jeremy Teetor 
(ABSS), General Blake Williams (ACC), Senator Anthony Forriest, Dr. Algie Gatewood (ACC), Tom 
Hartman  (ACC),  Bryan  Hagood  (Alamance  County),  Sherry  Hook  (Alamance  County),  Josh 
Fernandez (Alamance County), Mitch Brigulio (Davenport) 
 
Introduction 
 

TRC met on Tuesday and discussed project updates. 
 
The committee welcomes Senator Anthony Forriest as a member of the OSC. 
 

Davenport 
 

Davenport distributed hard copies of the latest finance plan dated 10‐25‐2021. 
 

The main differences in the plan involve the County’s funding plan, involving the Medicap 
building and HSC HVAC projects which are no longer debt‐funded projects. 
 
Davenport demonstrated the cash flows for current and future projects related to each 
entity – ABSS, ACC, and Alamance County. 
 
There was  some discussion of Alamance Community College’s  ability  to use unissued 
bond proceeds, or potentially capital reserve balances, to fully fund the  list of projects 
associated with the bond referendum after the additional allocation to raise the budgets 
of the Biotechnology Center and Student Services Center. Such an allocation would need 
approval from the Board of Commissioners. 

 
ABSS 
 

Bonds 
 

Overall moving along appropriately – on schedule and on budget. 
 
ABSS is assessing second phase moving into intense summer work. 
 
The  Pleasant Grove  project  bid  has  come  back within  budget.  This will  be  an 
intense project with the complications found in the building. Asbestos abatement 
was successful this summer. 

 



CIP 
 

Safety vestibule projects are out for design and bid. There are major delays for 
materials, equipment, and supplies.  
 
ABSS is considering using unissued bond proceeds to remove modular units and 
replace them with permanent structure expansions at existing schools. 
 

ACC 
 

Bonds 
 

Biotechnology Center of Excellence – aerial photos are now available. Building pad 
has  been  cut  to  grade,  tree  removal  complete.  The  next  30  days will  involve 
installation of: electrical duct bank, sewer, water mains, footing and foundations. 
 
Student  Service  Center  –  tree  removal  underway  on  front  of  building.  Site 
preparation will be underway in next month. 
 
Public Safety Training Center – Site survey is being reviewed with Martin Marietta 
for boundary and parcel determination. Stakeholder meetings continue. Budget is 
tight, with an estimated $2 million dollar need just in site work. ACC will attend 
November 10 public meeting for ARP requesting to use approximately $2.5 million 
for water & sewer and recoup $2 million for site preparation if eligible. 
 
Classrooms  Renovation  and  Childcare  Expansion  –  A  successful  stakeholder 
meeting was held  this past Monday. Smaller workgroups   will engage with  the 
design team to determine how to renovate all spaces. December 2022/January 
2023  construction  start.  This  project  will  be  done  in  phases  because  this  is 
occupied space. 

 
CIP 
 

EMS renovation project is complete and in‐use. 
 

Alamance County 
 

Facility Updates 
 

Chiller Replacement at the Human Services Center is completed. 
 
Skylight Replacement at Jail is completed. 
 



Petree Building construction began last October, expecting completion and move‐
in mid or late November of this year. The building will house the Open Door Clinic, 
Friendship Adult Day Care, and Elderly Service operations. 
 
Detention wall and  floor  cracks –  contractors are not  currently allowed  in  the 
detention center because of Covid.  
 
Human Services Center HVAC – waiting for delivery of equipment. A tentative start 
and finish timeline will be established after that. 
 
Waiting on transfer switch and generator for Hwy 62 tower site at VHF site. It is 
expected  to  take  several  months  for  the  delivery  and  installation  of  that 
equipment. 
 
Court Administration Building and JB Allen Courthouse Renovation – A design firm 
has been selected. The County is working through a proposal, and the contract will 
be in place soon to go before the Board of Commissioners on November 15. 
 
HVAC controls replacement at County Building will begin in late December or early 
January. 
 
Dental Clinic Renovation – project cost has changed due to abatement of asbestos.  
 
HSC Parking Lot – a proposal  is complete, and the County  is now    investigating 
funding sources. 
 
Board of Elections Relocation – the County is currently in contract negotiations for 
obtaining the building. The building will then need to be renovated for the Board 
of Elections’ needs. 

 
Capital Finance Plan 
 

Alamance County shared several highlights from the most recent capital finance report. 
The  report  shows  continued  strong  collection  of  sales  taxes,  and  a  strong  estimated 
capital  reserve position at year’s‐end as a  result. County  staff will continue  to update 
projections each month when sales tax receipts are collected. Sales tax revenues will be 
a significant determinant of ABSS’ capital reserve position at the end of fiscal year 2022. 
ACC’s and Alamance County’s capital plans are  funded primarily through property tax, 
which has already been collected at a  level that fully funds each entity’s portion of the 
plan. ABSS will work with County staff to determine which state lottery projects can be 
closed and which funds may be reverted back to DPI’s accounts for Alamance County. 


